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ESTIMATE RUN 08/30/2001

ESTIMATE SUMMARY 13:42:42

CONTID: C13436         ESTIMATE NO: 0002 PROG 1998

PCN: 13436-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Monument Port of Entry PERCENT TIME:

PROJECT NO: CC 0252-343                   

Monument Port of Entry

NAME OF ROAD: I25

PROJECT COUNTIES: EL PASO

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 08/30/2001 DATE TIME STARTED 07/18/2001

6663 COLORADO BLVD. DATE LET 06/21/2001 DATE WORK BEGAN

 DATE AWARDED 06/28/2001 DATE TIME STOPPED 12/21/2001

 DATE CONTRACT EXECUTED 07/13/2001 DATE ACCEPTED 12/21/2001

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 07/18/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,348,521.65 PARTICIPATING $ $ 10,275.00

AWARD PROJECT AMT: 1,216,054.10 NON-PARTICIPATING 372,790.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,430.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

29.00

WORK DAYS

WORK DAYS

34.00%

890,004.95

383,065.00

383,065.00

377,634.03

$

$

$

$

23,050.00

435,466.70

458,516.70

0.00

458,516.70

-6,337.75

0.00

452,178.95

0.00

AMOUNT DUE 452,178.95 377,634.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 377,634.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

29.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 13436-BID    ESTIMATE RUN 08/30/2001

PROJECT: CC 0252-343                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:42:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 1.000

0.000

202-00001  
 

2.000

EACH

500.00000 500.001.000

0.00

0010 REMOVAL OF PIPE 19.000

0.000

202-00035  
 

19.000

M   

30.00000 570.0019.000

0.00

0015 REMOVAL OF END SECTION 0.000

1.000

202-00037  
 

1.000

EACH

100.00000 100.001.000

100.00

0020 REMOVAL OF GUTTER 0.000

0.000

202-00202  
 

307.000

M   

10.00000 0.000.000

0.00

0025 REMOVAL OF CONCRETE PAVEMENT 1,209.500

0.000

202-00210  
 

2,525.500

M2  

9.00000 10,885.501,209.500

0.00

0030 *REMOVAL OF ASPHALT MAT 5,695.300

74.000

202-00220  
 

12,981.050

M2  

4.00000 23,077.205,769.300

296.00

0035 *REMOVAL OF TRAFFIC SIGNAL HEAD 0.000

1.000

202-00831  
 

2.000

EACH

230.00000 230.001.000

230.00

0040 REMOVAL OF GUARDRAIL TYPE 4 CMO #4 15.000

6.000

202-01140  
 

51.000

M   

20.00000 420.0021.000

120.00

0045 CLEAN CULVERT 0.000

0.000

202-04002  
 

1.000

EACH

700.00000 0.000.000

0.00

0050 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

5,276.000

203-00010  
 

13,024.000

M3  

6.00000 31,656.005,276.000

31,656.00

0055 *POTHOLING 0.000

1.500

203-01597  
 

25.000

HOUR

140.00000 210.001.500

210.00
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PCN: 13436-BID    ESTIMATE RUN 08/30/2001

PROJECT: CC 0252-343                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:42:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0057 STR EXCAV WIDEN SCALE LANE - CMO #4 0.000

0.000

206-00000  
 

35.400

M3  

25.00000 0.000.000

0.00

0059 STR BKFL (CL 1) WIDEN SCALE LANE - CMO #4 0.000

0.000

206-00100  
 

22.000

M3  

45.00000 0.000.000

0.00

0060 TOPSOIL DELETED FORM 105 0.000

0.000

207-00205  
 

0.000

M3  

20.00000 0.000.000

0.00

0065 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

7.000

EACH

20.00000 0.000.000

0.00

0070 SILT FENCE 0.000

0.000

208-00020  
 

194.000

M   

6.00000 0.000.000

0.00

0075 *RESET STRUCTURE 0.000

0.000

210-00001  
 

2.000

EACH

1,200.00000 0.000.000

0.00

0080 RESET GUARDRAIL TYPE 4 0.000

0.000

210-01140  
 

99.400

M   

22.00000 0.000.000

0.00

0085 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.490

HA  

4,000.00000 0.000.000

0.00

0090 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.490

HA  

4,000.00000 0.000.000

0.00

0095 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

52.000

KG  

10.00000 0.000.000

0.00

0100 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-22) 

0.000

0.000

403-34354  
 

167.230

T   

100.00000 0.000.000

0.00
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PCN: 13436-BID    ESTIMATE RUN 08/30/2001

PROJECT: CC 0252-343                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:42:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

530.000

L   

1.50000 0.000.000

0.00

0110 *CONCRETE PAVEMENT (315 MM) 0.000

5,800.000

412-01250  
 

16,317.900

M2  

48.00000 278,400.005,800.000

278,400.00

0112 CONC CL D WIDEN SCALE LANE - CMO #4 0.000

0.000

601-03000  
 

56.000

M3  

350.00000 0.000.000

0.00

0114 REINF STEEL (EPOXY) WIDEN SCALE LANE - CMO #4 0.000

0.000

602-00020  
 

1,419.000

KG  

1.80000 0.000.000

0.00

0115 450 MM REINFORCED CONCRETE PIPE 27.000

1.000

603-01180  
 

88.000

M   

100.00000 2,800.0028.000

100.00

0117 450 MM RCES REIMFORCED CONCRETE END SECTION - MCR #005 0.000

0.000

603-05018  
 

1.000

EACH

450.00000 0.000.000

0.00

0120 *INLET TYPE 13 (2 M) 0.000

2.000

604-13005  
 

5.000

EACH

2,000.00000 4,000.002.000

4,000.00

0125 INLET SPECIAL (TRENCH DRAIN) (250 MM WIDTH) 0.000

0.000

604-19710  
 

5.000

M   

400.00000 0.000.000

0.00

0130 GUARDRAIL TYPE 4 0.000

158.000

606-00400  
 

170.000

M   

180.00000 28,440.00158.000

28,440.00

0131 ADDED ITEM (EACH)/ 6" WEEP HOLES - MCR #006 0.000

0.000

900-00007  
 

6.000

EACH

105.00000 0.000.000

0.00

0133 BRDG RAIL TY 7 WIDEN SCALE LANE - CMO #4 0.000

0.000

606-10700  
 

17.000

M   

230.00000 0.000.000

0.00
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PCN: 13436-BID    ESTIMATE RUN 08/30/2001

PROJECT: CC 0252-343                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:42:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0135 GUTTER TYPE 2 (1800 MM) 0.000

0.000

609-24006  
 

516.000

M   

66.00000 0.000.000

0.00

0140 GUTTER TYPE 2 (VARIABLE) 0.000

0.000

609-24100  
 

77.000

M   

120.00000 0.000.000

0.00

0145 *50 MM ELECTRICAL CONDUIT (PLASTIC) 0.000

12.000

613-01200  
 

276.000

M   

24.00000 288.0012.000

288.00

0150 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

6,200.00000 0.000.000

0.00

0155 *VARIABLE MESSAGE SIGN 0.000

0.000

614-10120  
 

1.000

EACH

32,000.00000 0.000.000

0.00

0160 *VARIABLE MESSAGE SIGN (INSTALL ONLY) 0.000

0.000

614-10123  
 

1.000

EACH

7,600.00000 0.000.000

0.00

0165 *CONSTRUCTION SURVEYING 0.380

0.120

625-00000  
 

1.000

L S 

18,000.00000 9,000.000.500

2,160.00

0170 *MOBILIZATION 0.250

0.350

626-00000  
 

1.000

L S 

60,000.00000 36,000.000.600

21,000.00

0175 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00004  
 

442.400

M2  

22.00000 0.000.000

0.00

0180 FLAGGING 0.000

35.500

630-00000  
 

140.250

HOUR

20.00000 710.0035.500

710.00

0185 TRAFFIC CONTROL INSPECTION 10.000

23.000

630-00007  
 

87.000

DAY 

125.00000 4,125.0033.000

2,875.00
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PCN: 13436-BID    ESTIMATE RUN 08/30/2001

PROJECT: CC 0252-343                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:42:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 TRAFFIC CONTROL MANAGEMENT 1.000

5.000

630-00012  
 

32.000

DAY 

300.00000 1,800.006.000

1,500.00

0195 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 2.000

0.500

630-80342  
 

11.000

EACH

100.00000 250.002.500

50.00

0197 BARRICADE (3 M-B) (TEMP) MCR #003 0.000

0.500

630-80336  
 

1.000

EACH

350.00000 175.000.500

175.00

0200 DRUM CHANNELIZING DEVICE 22.500

8.000

630-80360  
 

61.000

EACH

60.00000 1,830.0030.500

480.00

0205 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

442.000

M   

50.00000 0.000.000

0.00

0210 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000

0.000

630-85006  
 

2.000

EACH

4,000.00000 0.000.000

0.00

0215 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0225 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0230 F/A HEATING ELEMENT FOR CONCRETE SCALE DECK 0.000

0.000

700-70035  
 

6,914.370

F A 

1.00000 0.000.000

0.00

0235 F/A REMOVAL OF CONCRETE FOR SCALE DECK 0.000

0.000

700-70050  
 

3,792.800

F A 

1.00000 0.000.000

0.00
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PCN: 13436-BID    ESTIMATE RUN 08/30/2001

PROJECT: CC 0252-343                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:42:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 F/A ADJUST UTILITIES 0.000

0.000

700-70060  
 

9,145.690

F A 

1.00000 0.000.000

0.00

0245 F/A PROVIDE CONCRETE FOR SCALE DECK 0.000

0.000

700-70081  
 

8,931.090

F A 

1.00000 0.000.000

0.00

CAT 435,466.70372,790.001,325,471.65CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0168 FIELD LAB (CL 2) FIELD LABORATORY - CMO #2 0.500

0.500

620-00012  
 

1.000

EACH

20,550.00000 20,550.001.000

10,275.00

0250 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0255 F/A MOVE STATE FURNISHED FIELD OFFICE 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 23,050.0010,275.0023,050.00CURRENT AMT0400 $ $ $

$ 458,516.70383,065.00$1,348,521.65$CURRENT AMTPROJECT TOTAL


